BEFORE THE ENERGY RESOURCES CONSERVATION AND DEVELOPMENT
COMMISSION OF THE STATE OF CALIFORNIA
1516 NINTH STREET, SACRAMENTO, CA 95814
1-800-822-6228 — WWW.ENERGY.CA.GOV

APPLICATION FOR CERTIFICATION FOR THE DockET No. 08-AFC-5
SES SoLAR Two PROJECT

COMMITTEE SCHEDULING ORDER

On October 8, 2008, the Application for Certification (AFC) was deemed data-adequate for
the twelve-month review process consistent with Public Resources Code section 25540.6.
The Committee conducted a public informational hearing on November 24, 2008, to
discuss the schedule and other issues of concern. The attached Committee Schedule is
based on Staff's proposed schedule, the Applicant’'s comments, and related discussion at
the informational hearing.

The Committee Schedule contains a list of events that must occur to complete the
certification process in twelve months. The schedule covers the period leading up to the
Prehearing Conference. The balance of the schedule will be determined at the Prehearing
Conference.

Several deadlines are contingent upon reviews to be conducted by federal, state, and
local agencies. Applicant shall provide sufficient review time for the responsible
agencies to meet the deadlines specified in the schedule.

Staff has identified cultural resources, land use, and visual resources as potential major
issues. Additional issues of significance may arise as the case progresses. Given the
potential for additional issues to arise, and the complexities involved in resolving issues,
the parties are hereby advised that the schedule is an optimistic estimate of case
development.

We may modify the schedule at any time upon either our own motion or that of a party.
[Cal. Code of Regs., tit. 20, § 1709.7(c)]. The schedule requires periodic status reports to
determine whether case development is progressing satisfactorily, and to bring potential
schedule delays or other relevant matters to our attention. If Applicant does not provide



the necessary information by the dates set forth in the schedule, we shall adopt a
performance approach that will result in a commensurate slip in the balance of the
schedule.

Dated: December 3, 2008, at Sacramento, California.

Original Signed By:

JEFFREY D. BYRON

Commissioner and Presiding Member
SES Solar Two AFC Committee

Orginal Signed By:
JACKALYNE PFANNENSTIEL
Chairman and Associate Member
SES Solar Two AFC Committee




COMMITTEE SCHEDULE*

FOR THE
SES SOLAR TwO PROJECT
(08-AFC-5)
DATE ACTIVITY
Jun 30, 2008 Application for Certification (AFC) filed by project owner
Aug 13, 2008 AFC Deemed Data Inadequate
Oct 08, 2008 AFC Deemed Data Adequate
Oct 08, 2008

Energy Commission Committee assigned to oversee petition AFC process

Nov 14, 2008 CEC/BLM staff files data requests (round 1)

Nov 17, 2008 CEC/BLM staff files Issues Identification Report

Nov 24, 2008 Informational hearing and site visit/BLM scoping meeting
Dec 08, 2008 Applicant provides data responses

Dec 18, 2008 Data response and issue resolution workshop

Jan 15, 2009 CEC/BLM staff files data requests (round 2, if necessary)

Jan 15, 2009 Status Report # 1 due

Feb 15, 2009 Applicant provides data responses (round 2, if necessary)

Feb 27, 2009 Local, state, and federal agency determinations

Feb 27, 2009 Data response and issue resolution workshop (round 2, if necessary)

Jul 21, 2009

Mar 05, 2009 Status Report #2 due
Mar 26, 2009 PSA Workshop/DEIS public mtgs
May 05, 2009 Status Report #3 due

Local, state and federal agency final determination

Aug 07, 2009 Status Report # 4 due

Oct 01, 2009

Final Staff Assessment/FEIS filed




REVISED COMMITTEE SCHEDULE (CONTINUED)

DATE ACTIVITY

TBD Prehearing/Evidentiary hearings start

TBD Energy Commission Committee files proposed decision

TBD Hearing on the proposed decision

TBD BLM ROD (start 60-day federal review, 30-day protest, IBLA appeal
TBD Close of public comments on the proposed decision

TBD Addendum/revised proposed decision

TBD Commission Decision

TBD = to be determined

*BLM noticing requirements and the associated dates are indicated in Blue in the
Committee Schedule.

BLM Schedule Acronyms:

ASLM - Assistant Secretary for Lands and Minerals
BLM - Bureau of Land Management

DEIS —Draft Environmental Impact Statement

FEIS - Final Environmental Impact Statement

FR - Federal Register

IBLA - United States Interior Board of Land Appeals
NOA - Notice of Availability

NOI - Notice of Intent

ROD - Record of Decision

WO - BLM Washington Office
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